MintABear — work delivered for MINT

Calea Digital · internal, for pricing · state on 20 October 2026 · source: YouTrack MNT "Done" lane (140 tasks), git history of github.com/mintdotio/NFT, project notes

Summary. Everything in the statement of work (14 Sep) is built, tested and — for the collection and Activation — live on Robinhood Chain mainnet since 20 Oct. Because MINT is short of people, Calea also built and launched MINT's own whitelist register, supported the whitelist and TGE go-lives, reviewed and hardened MINT's web app before production, and absorbed several changes of direction. Sections 2 and 3 are the items to charge beyond the contract.

1. Contracted scope (statement of work) — delivered

Item	Status
Collection contract (MintABear)	Deployed and Sourcify-verified on 4663, 20 Oct; ownership handover to MINT's admin pending MINT's acceptance
Activation ($MNTD burn → bear levels)	Deployed on 4663, 20 Oct, against MINT's mainnet $MNTD; paused until switch-on (29 Oct)
Mystery box (box on 4663)	Built, tested, rehearsed on testnets (15 Oct); mainnet deploy 29–31 Oct
Quality	313 contract tests, 100% coverage; internal audit of tranche 1 (30 Sep–1 Oct), all findings fixed
Deployment	Deploy and verification scripts for every chain, runbook, full testnet rehearsal
Integration	TypeScript client library for getminted.io (143 tests), delivered into MINT's repository
Support	Running through 19 November

2. Beyond the SoW, already listed in the specification (DEL-10) — confirm they are in the agreement

Item	What was delivered
Cross-chain draw	Draw contract on Arbitrum One with Chainlink VRF; in-order relay of every opening; payout record
Box worker	Service that relays openings, applies outcomes, signs winners' claim tickets, records claims and raises alarms; built by Calea, run by MINT
Whitelist support	Check that OpenSea Studio's list matches MINT's final CSV; review of MINT's claim rules
Admin-page calls	Client-library calls for MINT's admin page (cycles, prizes, vault funding)
Randomness subscription	Held and funded by Calea; invoiced to MINT as a service

3. Extra work outside the contract

#	Item	What Calea did	When
A	**Whitelist register** (MINT's per the spec)	Built MINT's off-chain register end to end: API with Privy login, wager-based eligibility, free wallet signatures, first-come counter, freeze and CSV export; the page integration; Railway deployment, smoke test, runbook. Live on nft.getminted.io since 1 Oct (1,000 spots).	29 Sep – 1 Oct

B	**Whitelist go-live support**	Staging and production setup with MINT on Railway, Privy configuration, review of MINT's page changes, step-by-step production instructions for MINT's CTO, live checks. Continues with the 27 Oct freeze, export and Studio check.	30 Sep – 1 Oct; 27 Oct
C	**TGE go-live support**	Verified MINT's mainnet $MNTD on-chain and wired it in; production values for the vesting-claim page; audit of MINT's production settings (removed a setting that could redirect swaps to another token); diagnosed the production "could not load your allocation" failure; watched staging and production deploys through.	20 Oct
D	**Pre-production review of MINT's web app**	Senior code review of MINT's claim, swap, staking and whitelist pages and APIs; adversarial testing on a production build; 6 fixes shipped (4 in MINT's own code, incl. the claim page that could not load any allocation); 21 issues logged with fixes or recommendations. Wallet-signed QA on staging in progress.	20 Oct –
E	**Rework from MINT's changes of direction**	• Whitelist: two on-chain registries built, then removed when MINT chose an off-chain register; options brief; client and check re-targeted. • Prizes (15 Oct): prize wallet replaced by a prize vault on every prize chain — new contract, one address on 4 chains, verification, client calls. • Team bears: 222 excluded ids, then reversed to "every bear plays". • Activation: credit/adapter design replaced by direct burn; Status links retired.	24 Sep – 19 Oct
F	**Delivery into MINT's monorepo**	Moved contracts and client into mintdotio/NFT, joined MINT's pnpm workspace and CI, coordinated releases on MINT's branches (PRs #12, #20, #25, #26, #28, #32).	7 – 20 Oct
G	**Decision support for MINT**	Eight specification versions (v1.0–v2.6) for MINT's decision-makers as their answers changed, operational extracts for calls, a questions document, the whitelist options brief, and build prompts for MINT's frontend developers.	14 Sep – 14 Oct

Effort evidence. Time logged on the board for the extra items E–F (tooling time only; calls, reviews and coordination are not logged, so these are lower bounds): whitelist rework 9 h 45 min · prize-vault redesign 6 h 40 min · every-bear change 1 h 55 min · monorepo move 4 h 10 min. Items A–D and G were not logged as board tasks; their effort should be estimated by the engineer (dates above).

4. Recommendation

- Confirm section 2 is priced in Rayco's agreement; it was flagged as beyond the SoW in the specification MINT accepted.
- Charge section 3 as additional work. The largest items are A (a production system MINT owns and runs) and D (review and fixes of MINT's own web app); B and C were time-critical launch support.
- Support for the 27 Oct whitelist hand-off, the 29 Oct mint and the mystery-box launch continues to 19 Nov; further work on MINT's web app should be agreed as a change request.